3GPP TSG-RAN Meeting #37                        
RP-070554
Riga, Latvia, 11 - 14 September 2007
Status Report for WI to TSG

Work Item Name: RANimp-UEConTest_RxDivMBMS
SOURCE: Rapporteur
TSG: RAN


WG: 5
E-mail address rapporteurs: 
Leif.Mattisson@Ericsson.com
Progress Report since the last TSG (for all involved WGs):
An updated work plan for MBMS RF and RRM testing has been agreed in [1]. The work item includes one RF performance test case for demodulation of MTCH for the enhanced performance requirement Type 1 (Rx-Diversity). At RAN5#36 there was a contribution for this test case and the completion status of the work item is estimated to 60%. 
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

60% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #38, November 2007

References to WG's internal documentation and/or TRs:
[1] R5-072077
Work plan for MBMS Rx Diversity test cases (RInImp-UEConTest_RxDivMBMS) – Status after RAN5#36
