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Progress Report since the last TSG (for all involved WGs):
At the RAN5#37 meeting an updated work plan was agreed in [1]. About 12 test cases will be included in the work item (1 RLC UM, 1 RLC AM, 5 MAC-ehs, 2 RRC and 3 radio bearer test cases). CRs for RLC AM test case and MAC-ehs test cases have been agreed. A CR to 34.108 to add alternative Layer 2 configurations for combination of Fixed/Flexible RLC and MAC-hs/MAC-ehs was also agreed. See [1] for details. An LS in [2] has been sent to RAN1 and RAN2 for checking the parameters of the radio bearer parameters for enhanced Layer 2. 
The completion status of the work item was increased from 5% to 50%.

List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

50% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #39, March 2008

References to WG's internal documentation and/or TRs:
[1] R5-073252
Work plan for Improved L2 support for high data rates – Status after RAN5#37
[2] R5-073460
LS on enhancing radio bearer parameters in 34.108 for 64QAM, MIMO and Enhanced Layer 2
