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Progress Report since the last TSG (for all involved WGs):

1st version of the work plan has been agreed in RAN5#36 in August 2007 and updated in RAN5#37 in November 2007. No CRs have been submitted since RAN5 has agreed that enhanced CELL_FACH (and 16QAM) has lower priority when compared to other Rel-7 work items.   

List of Completed elements (for complex work items):

None.

List of open issues:

Estimates of the level of completion (when possible):

5%
WI completion date review resulting from the discussion at the working group:

RAN WG5 target date for completion has been revised as September-08 (RP#41) during RAN5#37.   
References to WG's internal documentation and/or TRs:

[1] R5-071530 New work item Proposal: Conformance test aspects – Enhanced CELL_FACH State in FDD
[2] R5-072159 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#36
[3] R5-072574 Update to Enhanced CELL_FACH Work Item Description
[4] R5-073156 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#37

[5] R5-073488 Update to Enhanced CELL_FACH work item description
