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Progress Report since the last TSG (for all involved WGs):
Various contributions and test case proposals were presented for TS 36.521-1 during RAN5#38. 

In summary:
1) The latest version of the agreed draft test specification is TS 36.521-1 v0.0.7 [7]
In particular, progress has been made on the following areas:

· General procedure when writing LTE RF test cases [8]
· TX: LTE RF transmission modulation initial EVM test case [5]
· RX: LTE Reference Sensitivity test case [1]
· RX: LTE Maximum Rx input level test case [2]
· RX: LTE Adjacent Channel Selectivity test case [3]
· RX: LTE RF Receiver tests, General section [4]
2) LS was sent from RAN5 to RAN4 to ask clarification on LTE RF test vectors for 36.521-1[10].
3) An agreement was reached within RAN5 RF group to define the initial conditions of test cases in a way to potentially concatenate future test cases if/when possible to decrease testing time.
4) The LTE RF conformance test work plan [6] has been updated and presented during RAN5#38. High priority test cases have been identified.
5) The LTE RF work item description has been updated [9] during RAN5#38. 
6) To speed up progress on LTE-RF test cases RAN5 RF group will meet for a RAN5-LTE-RF workshop 9-11 April 2008, and over the period 23-27 June 2008.
List of Completed elements (for complex work items):

None.

List of open issues:

Estimates of the level of completion (when possible):

10%
WI completion date review resulting from the discussion at the working group:

TSG RAN #41, September 2008 
The target date has been estimated to be two meeting cycles after the completion of the necessary parts of the core spec. The target date has been estimated given current available information about target dates of TS 36.101 (“frozen” date Mar 2008) and TS 36.133 (to be confirmed at this point).
Detail info:

TX requirement test cases: 

TSG RAN #41, September 2008
RX requirement test cases: 

TSG RAN #41, September 2008

Performance requirement test cases:
TSG RAN #41, September 2008
RRM requirements test cases: 

TSG RAN #41, September 2008
The above target dates are under constant review and will be tracked separately to give more granularity. Any modification of the core spec target dates might affect the target date of this work item.

References to WG's internal documentation and/or TRs:

[1] R5-080408: LTE Reference Sensitivity test Text proposal.
[2] R5-080409: LTE Maximum Rx input level test Text proposal
[3] R5-080410: LTE Adjacent Channel Selectivity test Text proposal
[4] R5-080064: LTE RF Receiver tests, General section Text proposal
[5] R5-080412: LTE RF: transmission modulation initial EVM test proposal
[6] R5-080633: Work plan for LTE-UEConTest_RF (3G Long Term Evolution –Terminal Radio Transmission and Reception Conformance Test Specifications) – Status after RAN5#38.
[7] R5-080429: TS 36.521-1 after RAN5#38
[8] R5-080407: Information needed to define an LTE RF Test Case
[9] R5-080073: Update of WID for 3G Long-Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications
[10] R5-080405: LS to RAN4 on defining the test vectors for LTE
