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1. Overall Description:

TSG SA has discussed the SAE features classified as non-essential and agreed the following:

- The following features are to be retained within the Release 8 work:

· Single Radio Voice Call Continuity for 3GPP

· SAE for generic support for non-3GPP accesses
(including Dual radio aspects of optimised handover with WiMAX)

· SAE impacts on IMS (e.g. Local Break Out aspects)

· CS fallback

- The following features are to be removed from the Release 8 work (and associated conditions for removal):

· SAE aspects of Emergency Calls (both GPRS and LTE)

· Functions and procedures for SAE to support LTE MBMS - Removed subject to sending of an LS to SA2 indicating that removal implies ETWS support in LTE cannot be realized by eMBMS in Rel-8 – NTT DoCoMo volunteered to write this LS.’

· Functions and procedures for SAE to support Control Plane LCS - Removed on the assumption that Cell Id can be made available for Lawful Interception purposes, with this assumption to be communicated via LS to SA2 – to be included within the LS produced from previous bullet point.

· CS over EPS

· Single Radio Aspects of SAE for Optimised Handover with WiMAX

In addition TSG SA has agreed that:

Any of the above features that do not become part of Release 8 will be considered as candidates for early completion (target date December 2009).  Note this does not make any assumption about the Release 9 completion date.

2. Actions:

TSGs and WGs are requested to take account of the above decisions taken at TSG SA#39.
3. Date of Next TSG-SA Meetings:
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