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Progress Report since the last TSG (for all involved WGs):

· It was decided that new version of TS34.114 should not be created as there was no significant new content that RAN5 could agree on

· Measurement uncertainty confidence discussed and action points given to conclude the frequency dependency of measurement uncertainty by next RAN5 meeting

· Test tolerance discussed in the joint RAN4-RAN5 meeting. The current status is that if companies are not able to conclude the approach it is likely that the issue is escalated to RAN plenary #41.

List of Completed elements (for complex work items):

None

List of open issues:

· GSM and FDD UE 1 GHz band minimum requirements are still missing, so no corresponding test cases can be completed before they exist.

· Measurement uncertainties to be finalised in RAN5#39.

· Test tolerances to be finalised as soon as guidance from RAN4 is given. 

Estimates of the level of completion (when possible):

70%

WI completion date review resulting from the discussion at the working group:

The target before the meeting was June-08 (RAN#40). However, because RAN5 could not yet agree on measurement uncertainties and test tolerances the target date is moved to September-08 (RAN#41).  

References to WG's internal documentation and/or TRs:
None
