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Progress Report since the last TSG (for all involved WGs):

During this RAN5 meeting #42 the followings are achieved:

· Agreed 4 test cases about 34.108: R5-090368, R5-090369, R5-090371 and R5-090373
· Email agreement for 2 test case about 34.123-1: R5-090741 and R5-090742
· Update the related specification and test cases completion level

· Update the overall completion from 0 to 10%

· Update the completion date from March 09, to September 09

List of Completed elements (for complex work items):

Not Applicable.
List of open issues:

No open issues

Estimates of the level of completion (when possible):

10%

WI completion date review resulting from the discussion at the working group:

TSG RP#45, September 09
References to WG's internal documentation and/or TRs:

[1] R5-090773
Work plan for MBSFN for FDD (MBMSE-UEConTest_RANPhysFDD) after RAN5#42
[2] R5-090771          Update of target completion date of Rel-7 work item on Conformance Test Aspects – MBSFN for FDD

