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Progress Report since the last TSG (for all involved WGs):

A TR skeleton has been agreed [1].

The status of the ongoing (almost completed) regulatory work in Europe for the band has been reviewed [2,3].

How to progress the work and what issues that need to be addressed have been discussed [4].

Overall the WI is now up and running and it seems that there is a clear view on what technical requirements need to be developed.
List of Completed elements (for complex work items):

-
List of open issues:

-
Estimates of the level of completion (when possible):

5% Complete
WI completion date review resulting from the discussion at the working group:

December 2009, RAN#46 (RAN2, RAN3, RAN4) 
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