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Progress Report since the last TSG (for all involved WGs):

TSG-RAN WG1 #56bis
The WI was not treated due to lack of time
TSG-RAN WG1 #57
8 contributions, a number of potential solution proposals and related simulation results were presented and discussed. 
Further work for the next meeting was agreed to be:

· Study repetitions with HARQ with primary focus

· General interest in keeping the number of different possible configurations low, e.g. one. 

· Study TTI length extension/fast switching

TSG-RAN WG2 #65bis
No contributions
TSG-RAN WG2 #66 
Two contributions presented outlining potential solutions and how they would fit in the system. The contributions were noted.
TSG-RAN WG3 #63bis

No contributions
TSG-RAN WG3 #64
No contributions
TSG-RAN WG4 #50bis
No contributions
TSG-RAN WG4 #51
A proposal for RAN4 time plan for the work item was presented and noted.
List of Completed elements (for complex work items):
None
List of open issues:
Estimates of the level of completion (when possible):

RAN WG1:

10%
RAN WG2:

10%
RAN WG3:

0%
RAN WG4:

0%
WI completion date review resulting from the discussion at the working group:

December 2009 (RAN #46)
References to WG's internal documentation and/or TRs:
[1]
R1-092243
Notes from RAN1 adhoc session on DC-HSUPA, DC-HSDPA MIMO, 2 ms TTI Extension and TxAA extension for non-MIMO UEs, RAN1#57, Adhoc chairman
