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Progress Report since the last TSG (for all involved WGs):

RAN5 is waiting for the RAN4 to complete its corresponding LTE3500 Work item before RAN5 can get any progress. The RAN5 work plan can be found in [3].
List of Completed elements (for complex work items):

None
List of open issues:

None
Estimates of the level of completion (when possible):

2%
WI completion date review resulting from the discussion at the working group:

The target date for completing the LTE3500 WI is May 2010 (RAN#48). 
References to WG's internal documentation and/or TRs:

[1] RP-080859
New Work Item Proposal: Conformance test aspects – LTE 3500 (Supporting companies: Ericsson, TeliaSonera, Orange, Nokia, Huawei, Telecom Italia)
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Update of LTE3500 WID at RAN5#44
[3] R5-095647
Work plan for Conformance Test Aspects – LTE 3500 – Status after RAN5#45 
