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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	43
	WI/SI started
	RP-090023
	0%
	December 2009

	44
	RP-090420
	
	5%
	December 2009

	45
	RP-090719
	
	30%
	December 2009


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




60%

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2010

which is:
RAN #48
additional comments:




2.
Technical status related evaluation
2.1
Detailled Progress report since last TSG meeting (for all involved WGs)
Since RAN#45 meeting, the following was achieved:

· Finished 4 new test cases: 6.3.3.1, 6.3.3.2, 9.4.2.6, 12.4.2.5e;

· The applicability statements for those finished test cases were added;

· Overall completion increased from 30% to 60%

2.2
List of Completed elements (compare with open issues of last TSG)
Not Applicable
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

Need GERAN to confirm the related conformance requirements about Inter-RAT Cell Reselection / from GSM_Idle / GPRS Packet_Idle to a UTRA idle CSG cell testing
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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