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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN#45
	WI/SI started
	RP-090751 
	0%
	 September.2010

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




5 %

per WG (optional information):

RAN WG5:

5%

additional comments:




1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
 September 2010

which is:
RAN #49

additional comments:




2.
Technical status related evaluation

2.1
Detailled Progress report since last TSG meeting (for all involved WGs)

The work plan for conformance test aspect of CPC in LCR TDD has been given in [2] based on the proposed test scenario and test case.

A  MAC test case for HS-DSCH SPS operation has been introduced in [3]
2.2
List of Completed elements (compare with open issues of last TSG)

None
2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Default Message Contents for Common test environment

· Test cases for MAC and RRC
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]  RP-090751
New Work Item Proposal: UE conformance test aspects - 1.28Mcps TDD Continuous Connectivity for packet data users

[2]  R5-095914
Work Plan for Conformance test aspects - 1.28Mcps TDD Continuous Connectivity for packet data users – Status after RAN5#45

[3]  R5-096677
Introduction of MAC test case for HS-DSCH SPS operation in 1.28Mcps TDD
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