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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	45
	WI started
	RP-090748
	Nil
	March 2010

	46
	R5-095862
	RP-091073
	5%
	March 2010

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




96 %
Additional comments:

UMTS aspects of the work item have reached 100% completion while LTE aspects have reached 90% completion. The work item is virtually finished in that 28 out of 30 test cases are finished and the remaining two LTE test cases are just waiting on RAN4 CRs awaiting approval at RAN#47. 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
June 2010

which is:
RAN #48
Additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
Since RAN5#45 meeting, RAN5 has met in San Francisco U.S (RAN5#46)
Progress has been made for both LTE and UMTS to cover all current RAN4 requirements and test cases.
Work plan for the work item has been documented in R5-100555 [4] where all the details of LTE and UMTS related test cases completion level have been estimated.
2.2
List of Completed elements (compare with open issues of last TSG)
None
2.3
List of open issues
None
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