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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	47
	WI/SI started
	RP-100167
	0%
	September 2010


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




100%
Additional comments:
 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
June 2010

which is:
RAN #48
Additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
1 CR for 1.28Mcps TDD UE performance test case for high speed train condition was presented in RAN5#47 meeting
2.2
List of Completed elements (compare with open issues of last TSG)
· Test case 7.3A for UE demodulation performance in high speed train conditions was complete.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

None
3.
References

NOTE:
This can be a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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