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1
Workplan related evaluation

1.1
History 

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	48
	WI started
	RP-100609
	nil
	March 2011


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




50 %

Additional comments:
 60% of test cases have been produced, among which some ([8] to [11]) followed an e-mail agreement procedure. The work plan is provided in document [12].
1.2.2
Estimated completion date of the work item

The work item is planned to be 100% complete in:
Mar 2011

which is:
RAN #51

Additional comments:




2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

Documents [1] to [7] have been agreed in RAN5#48.

Documents [8] to [11] have been presented in RAN5#48, and corresponding revisions [13] to [16] have been agreed through an e-mail agreement procedure.

Besides Thales took the action to produce the CR on TS34.123-2 corresponding to documents [8] to [11] in RAN5#49.

2.2
List of Completed elements (compare with open issues of last TSG)

· Changes for TS 34.109 are complete with document [7].

· 11 test cases are complete

2.3
List of open issues

NOTE:
Usually this list is empty when the work item is 100% complete otherwise please justify why an open issue is not essential for the work item.

· TS34.172 remains to be written

· 9 Test cases remain to be written.
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