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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	46
	WI/SI started
	RP-090990
	0%
	Sep. 2010

	47
	
	RP-100045
	20%
	Sep. 2010

	48
	
	RP-100447
	50%
	Sep. 2010

	49
	
	RP-100750
	80%
	Dec. 2010

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100%

per WG (optional information):

RAN WG4:
      100%

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2010

which is:
RAN #50
additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
TSG-RAN WG4-Adhoc#2
· Draft 25.142 CRs are presented for reviewing.

TSG-RAN WG4#56
· 25.142 CRs are agreed.

· Text Proposal on interference tests are presented and agreed.
In summary, the TR25.968 is completed. And the WI is completed if the TR and 25.142 CRs are approved in RAN plenary meeting.
2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
3.
References

[1] R4-104020 Technical Report of 1.28Mcps TDD Home NodeB RF Requirment 25.968 V0.5.0
[2] R4-104021 Consideration on Interference test of 1.28Mcps TDD Home NodeB
[3] R4-104022 Add Home NodeB class into Base Station class in 25.142
[4] R4-104023 Add 1.28Mcps TDD Home NodeB Transmitter in 25.142
[5] R4-104024 Add 1.28Mcps TDD Home NodeB Receiver  in 25.142
[6] R4-104025 Add 1.28Mcps TDD Home NodeB Performance Requirement  in 25.142
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