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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	47
	WI started
	RP-100168
	0%
	December 2010

	48
	RP-100455
	RP-100168
	25%
	December 2010

	49 
	RP-100757
	RP-100168
	45%
	December 2010

	50
	RP-100187
	RP-100168
	60%
	December 2010

	51
	RP-110059
	RP-100168
	60%
	March 2011


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




60%

per WG (optional information):

RAN WG4:

60%

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2011

which is:
RAN #52
additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
                  None
2.2
List of Completed elements (compare with open issues of last TSG)
None
2.3
List of open issues
· The performance requirements for two-antenna 1.28Mcps TDD Type 2 UE receiver are missing.

3.
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