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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN #52
	WI started
	RP-110135
	0%
	First Milestone:

March 2012(RAN #55) For the DL/UL with 

20 MHz/10 MHz
Finalisation of the WI:

September 2012 (RAN #57) 
For the DL/UL with 

20 MHz/10 MHz




NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

Overall (mandatory to be provided):




10%

Per WG (optional information):

RAN WG1:

0%







RAN WG2:

0%








RAN WG3:

0%








RAN WG4:

10%

Additional comments: 
1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in: September 2012 which is: RAN #57
2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)

2.2 List of completed elements (compare with open issues of last TSG)

Text proposals for the component operating band ranges were agreed for inclusion in a TR for inter-band non-contiguous CA. This CA combination has been established, within the inter-band non-contiguous CA framework. The work item was approved in RAN#52.
2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

Studies in-progress to address the band-specific requirements based on the way-forward CA framework strategies that have been established in RAN4, for a systematic handling of inter-band, non-contiguous CA combinations.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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