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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	49
	WI/SI started
	RP-100935 [1]
	0%
	December 2011

	50
	RP-101077
	
	30%
	December 2011

	51
	RP-110041
	
	60%
	December 2011

	52
	RP-110511
	
	70%
	December 2011

	53
	RP-110971
	
	90%
	December 2011


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100%

additional comments:

1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Dec 2011

which is:
RAN #54
additional comments:
no change



2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
During RAN5#53 meeting, the following was achieved:

· 2 new signaling test cases in TS 34.123-1 were added and agreed as per the updated WP[3].
· 1 correction CR was agreed
· Overall completion increased from 90% to 100%

An assessment of the possibility of Proximity Indication related test cases was made. Accordingly R5-115775 was sent to RAN4 for guidance. Depending on the response, further test cases may be added under TEI9_Test from RAN5#55 onwards. This is not a reason to keep the WI open at this time. To facilitate this possibility, the WID was updated [2].
2.2
List of Completed elements (compare with open issues of last TSG)
Not Applicable
2.3
List of open issues
3.
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