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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	50
	WI/SI started
	RP-101391
	0%
	December 2011

	51
	RP-110094
	
	0%
	December 2011

	52
	RP-110568
	
	10%
	December 2011

	53
	RP-111022
	
	10%
	September 2012

	54
	RP-111500
	RP-111750
	10%
	September 2012


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):





30 %

per WG (optional information):










RAN4
30%
additional comments:
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2012

which is:
RAN #57
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
Discussion documents on Band 4/17 harmonic issues presented at RAN4 #62. Technical discussion continues on the issue of Band 17 uplink and third harmonic mitigation. At the last RAN TSG #54, the work item was modified to include different carrier bandwidths.
2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
•
Specify the band-combination specific RF requirements for band 4 and band 17 inter-band CA.

•
Finalise the DL and UL with 2 x 10, 5+5, 5+10 and 10+5 MHz transmission bandwidth in the same WI, but with different timescales  in order to follow the RAN#47 decisions on the way forward for carrier aggregation
•
Add the performance requirements for this band combination in the relevant specifications.
3.
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