3GPP TSG RAN Meeting #55








RP-120059
Xiamen, China, Feb. 28 - March 2, 2012
Status Report to TSG

Agenda item:


11.2.2.3
	Work Item Name
	Uplink Transmit Diversity for HSPA – Open Loop

	Study Item Name
	

	Acronym
	HSPA_UL_TxDiv-OL-Core

	Unique ID
	500322


Source:

	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	WANG Zongjie

	
	Company
	Huawei Technologies 

	
	Email
	zongjie.wang@huawei.com


1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	50
	WI started
	RP-101438
	0%
	March 2012

	51
	RP-110090
	RP-110374
	0%
	March 2012

	52
	RP-110555
	
	5%
	March 2012

	53
	RP-111001
	
	30%
	March 2012

	54
	RP-111461
	
	80%
	March 2012

	55
	RP-120059
	
	85%
	June 2012


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




85 %  

per WG (optional information):


WG2

95% 
WG3

100% 

WG4

50 % 

additional comments:




1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
June 2012 

which is:
RAN #56
additional comments:




2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN2#77 in Dresden:
There were no UL OLTD documents submitted.

At RAN3#75 in Dresden:
There were no UL OLTD documents submitted.

At RAN4#62 in Dresden, 
The core requirement was discussed continually but no agreements have been reached. 
A company raised the issue that the RF requirement should be specified in an implementation independent way.
2.2
List of Completed elements (compare with open issues of last TSG)

2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
RAN2:

Impacts to Event 6x due to the UE architecture

RAN4:

Whether or not to standardize OL SATD requirements

UE Tx & Rx core requirements

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN2#77
No document.
RAN3#75
No document
RAN4#62
[R4-01]    R4-120190
Required change to 25.101 due to introduction of OLTD
Huawei, Hisilicon

[R4-02]    R4-120320
Proposed Transmit Intermodulation and Transmit Pulse Shape Filter Requirements for OLTD Beam-forming
Magnolia Broadband

[R4-03]    R4-120321
Proposed Phase Discontinuity Requirements for OLTD Beam-forming
  Magnolia Broadband
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