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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	51
	WI/SI approved
	RP-110192
	0%
	March 2012

	52
	RP-110763
	
	0%
	March 2012

	53
	RP-111041
	
	0%
	March 2012

	54
	RP-111519
	
	5%
	June 2012

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




20%  
per WG (optional information):

additional comments:
Progress delayed due to coexistence work, but progress has occurred thorough discussions about requirements applicable for other recent new frequency bands (APAC 700, E850 Upper Band).
1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
June 2012

which is:
RAN #56
additional comments:
Completion is subject to ongoing coexistence work within this WI and for other recent new frequency bands (APAC 700, E850 Upper Band).
2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

· Full set of CRs submitted for comment and noted for new band additions to base station & UE performance specifications [1]‑[3]. A partial set of these CRs first was submitted at RAN4#60-bis (Zhuhai, October 2011) and have been refined toward endorsement, now with co-signature.

2.2
List of Completed elements (compare with open issues of last TSG)

· Full set of CRs presented and noted for new band additions to base station & UE performance specifications.
2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

Main open issues:
· Way forward on frequency of the lower edge of the band

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN4#62:
[1] R4-120831, “Introduction of Band [27] to TS 36.133,” NII Holdings, TELUS
[2] R4-120832, “Introduction of Band [27] to TS 36.141,” NII Holdings, TELUS
[3] R4-120851, “Introduction of Band [27] to TS 37.141,” NII Holdings, TELUS
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