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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	52
	WI started
	RP-110862
	0%
	Sept 2012

	53
	RP-111042
	-
	10%
	Sept 2012

	54
	RR-111520
	-
	25%
	Sept 2012


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

50%



 
per WG (optional information):

additional comments:

N/A



1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
Sept 2012 

which is:
RAN #57
additional comments:

N/A
2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

RAN4 
RAN4 had one meeting (RAN4 #62) since last TSG meeting (RP#54). 
The key issue to be resolved for carrier aggregation in Band 38 is the coexistence with Band 7. In RAN4 #62, simulation results are presented for single carrier [R4-1] and dual-carrier transmissions [R4-2]. UE to UE coexistence requirements were initially presented in [R4-3]. 
Necessary changes to TS36.101 and TS 36.307 are also identified in [R4-4][R4-5]. The RRM requirements were reviewed in [R4-6] and no changes identified for TS36.133. 
Text proposals for UE minimum output power and UE transmitter off power [R4-7][R4-8] were also approved.
2.2
List of Completed elements (compare with open issues of last TSG)
· Changes to TS36.101 identified
· Changes to TS36.301 identified

· Simulations results facilitating the UE coexistence discussions presented.
2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
· To agree the coexistence requirements with the adjacent bands.

· To agree on an A-MPR table for CA in band 38 based on the coexistence requirements
· Clean-up of the remaining UE Tx and Rx core requirements.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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