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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	#53
	WI/SI started
	RP-111355
	0%
	September 2012

	#54
	RP-111493
	RP-111355
	0%
	September 2012

	#55
	RP-120094
	RP-111355
	0%
	September 2012

	#56
	RP-120800
	RP-111355
	60%
	September 2012


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




85 %
per WG (optional information):

 
additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2012

which is:
RAN #58
additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
In RAN2#79, it was agreed that in different phases of IDC interference, existing RLM/CSI measurement requirements apply. The detailed agreements are listed as follows [1]:
	Phases of IDC Interference
	RLM Measurements
	CSI Measurements

	Phase 1: The UE detects start of IDC interference but does not send an IDC indication to the eNB yet
	Up to UE implementation and RLM measurement requirements apply
	CSI measurement requirements apply

	Phase 2: The UE has successfully sent an IDC indication to the eNB and no solution is yet configured by the eNB to solve the IDC issue.
	Up to UE implementation and RLM measurement requirements  apply

(NOTE)
	

	Phase 3: The eNB has provided a solution that solved the IDC interference to the UE.
	UE shall ensure the measurements are free of IDC interference and RLM measurement requirements apply
	

	NOTE:  The UE should attempt to maintain connectivity to LTE in this phase. If no solution is provided within a time pre-configured by the network, the UE may need to declare RLF or it may continue to deny the ISM transmission.


An LS [2] on the concept of autonomous denials has been sent to RAN4 and RAN5.
2.2
List of Completed elements (compare with open issues of last TSG)
· Necessity of specifying performance requirements for RLM and CQI measurements in the presence of IDC interference.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
· The potential impact of autonomous denial solution.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1] R2-124311   36300_CR on the addition of the stage-2 agreements on IDC    CMCC
[2] R2-124310
RAN2 agreements on IDC Autonomous Denials   Qualcomm Incorporated
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