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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	54
	WI started
	RP-111746
	0%
	September 2012

	55
	RP-120073
	-
	30%
	September 2012

	56
	RP-120487
	-
	60%
	September 2012

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

100%



 
per WG (optional information):







WG4

100%
additional comments:
1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
September 2012 

which is:
RAN #57
additional comments:




2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
RAN4#64:

The document in [5] provided analysis and proposal for the UE Rx core requirements for the two 4C-HSDPA band combinations (I-2-VIII-2 and II-1-V-2). 

The CRs in [2] and [4] to introduce all the UE core requirements (Tx and Rx) for the two band combinations were agreed.
All UE core requirements are now completed. 
2.2
List of Completed elements (compare with open issues of last TSG)

· Work plan was agreed. 

· Way forward / general principles to define UE RF requirements were agreed. 

· BS RF core requirements are agreed.
· UE RF core requirements are agreed.
2.3
List of open issues

· None.
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