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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	50
	WI/SI started
	RP-101391
	0%
	December 2011

	51
	RP-110094
	
	0%
	December 2011

	52
	RP-110568
	
	10%
	December 2011

	53
	RP-111022
	
	10%
	September 2012

	54
	RP-111500
	RP-111750
	10%
	September 2012

	55
	RP-120104
	
	30%
	September 2012

	56
	RP-120522
	
	50%
	September 2012


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):





100 %

per WG (optional information):










RAN4
100%
additional comments:
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2012

which is:
RAN #57
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
During RAN4 #62bis there was agreement to use the MSD method as a way forward. The level of MSD and/or additional insertion loss is under discussion.  There was also a decision during this meeting not to mandate a harmonic filter. 

At RAN4 #63 discussion continued on the class A2 MSD and a special adhoc was held. No decisions were reached during RAN4#63 on specific values.  

At RAN4 #64 final discussions took place on multi CA options and operators agreed to a way forward. Additionally the package of CRs for this CA combination was submitted and approved. 

MSD methodology was agreed.
2.2
List of Completed elements (compare with open issues of last TSG)
· Base station Harmonics and IMD
· Introduction of Band 4 and 17 in 36.104

· Introduction of Band 4 and 17 in 36.141

· Specify the band-combination specific RF requirements for band 4 and band 17 inter-band CA.

· Finalise the DL and UL with 2 x 10, 5+5, 5+10 and 10+5 MHz transmission bandwidth in the same WI, but with different timescales  in order to follow the RAN#47 decisions on the way forward for carrier aggregation
2.3
List of open issues
· None
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