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12.4.3
	Work Item Name
	

	Study Item Name
	Study on Provision of low-cost MTC UEs based on LTE,

	Acronym
	FS_LC_MTC_LTE

	Unique ID
	530052


Source:
	Leading WG
	TSG RAN WG1

	Rapporteur
	Name
	Prakash BHAT

	
	Company
	Vodafone

	
	Email
	prakash.bhat@vodafone.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	53
	WI/SI started
	RP-111112
	0%
	June 2012

	54
	RP-111553
	
	15%
	June 2012

	55
	RP-120164
	
	50%
	June 2012

	56
	RP-120588
	
	90%
	December 2012


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




90%
per WG (optional information):

additional comments: The study item has been on hold since RAN#56.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2012
which is:
RAN#58
additional comments:



2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
No progress as study item is currently on hold.
2.2
List of completed elements (compare with open issues of last TSG)
No new completed element as study item is currently on hold.

2.3
List of open issues
Studies to recover coverage from identified losses caused by some of the cost reduction features.
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