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Release 11 Submission form

	Feature / Item:
	

	Affects:
	UE/MS:

Yes
	CN:

No
	GERAN:

No
	UTRAN:

No
	E-UTRAN (LTE):
Yes

	Expected Completion Date:
	12/2012

	Service(s) impacted:
	

	Specification(s) affected:
	36.101

	Task(s) within work which are not complete:
	Value of ACLR, B14 HPUE blocking to B13 eNBs, final MOP for HPUE, Pcmax 

	Consequences if not included in Release 11:
	May delay the necessary population coverage and UL throughput requirements for Public Safety and US Homeland Security


Abstract of document: This document asks for 3 month extension for WI LTE_B14_PSBB_HPUE to be completed in Dec, 2012, which was indicated in the initial WI proposal.  
Contentious Issues: The WI time scale indicated a completion date of Dec 2012 when it was first introduced and agreed. 
The remaining issues include finalizing ACLR value for B14 HPUE, finalizing MOP/Pcmax for HPUE and study the blocking impact of HPUE to B13 eNBs, which were part of the work task and are expected to be completed in the next two RAN4 meetings. 
