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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN#54
	WI/SI started
	RP-111614 [1]
	Nil
	Dec 2012

	RAN#55
	RP-120048
	
	15%
	Dec 2012

	RAN#56
	RP-120456
	
	50%
	Dec 2012

	RAN#57
	RP-120962
	
	80%
	Dec 2012


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




93%
per WG (optional information):

additional comments:


1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Mar 2013

which is:
RAN #59
Additional comments:
4 test cases have not been finished yet.
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
1 CR was agreed for TS 36.508 and 2 CRs were agreed for TS 36.523-1:
· One connection diagram was added into TS 36.508.

· Two new test cases were added into TS 36.523-1.
19 RF test cases in TS 36.521-1 were updated: 
· Connection Diagram, Message contents were added.
· The initial conditions and test procedure were further clarified.
· Test Tolerance is for further study.
2.2
List of Completed elements (compare with open issues of last TSG)
Not Applicable
2.3
List of open issues
N/A
3.
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