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Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	52
	WI started
	RP-110629
	Nil
	June 2012

	53
	RP-110985
	-
	5%
	June 2012

	54
	RP-111450
	-
	5%
	June 2012

	55
	RP-120051
	-
	70%
	June 2012

	56
	RP-120460
	-
	90%
	December 2012

	57
	RP-120967
	-
	92%
	

	 
	 
	 
	 
	 

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




94%
Additional comments:

At RAN5#56 the work plan was updated in [1]. 

1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
March 2013

which is:
RAN#59
Additional comments:



2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At the RAN5#57 meeting CRs for following areas were agreed:

· CR to TS 34.114 on Modification to Uncertainty contributions for LME & LEE in [1] 

· CR to TS 34.114 on Corrections to Uncertainty related to the use of Phantoms in [2]  

· CR to TS 34.114 on corrections to random uncertainty in [3]

· CR to TS 34.114 on corrections to examples of uncertainty budget calculations in [4]
· CR to TS 34.114 on corrections to Scope related to UEs and laptops using the SISO/SIMO mode in [5]
· CR to TS 34.114 on corrections to Scope related to UEs and laptops using the SISO/SIMO mode in [5]

· CR to TS 34.114 on clarifying the Receiver Performance for SIMO mode in [6]

2.2
List of Completed elements (compare with open issues of last TSG)


None
2.3
List of open issues


TSG RAN WG4 has not agreed on minimum performance requirements parameters for Total Radiated Power (TRP) for LME/LEE and Total Radiated Sensitivity (TRS) for LME/LEE. See the work plan for details [1].
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