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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	50
	WI started
	RP-101438
	0%
	March 2012

	51
	RP-110090
	RP-110374
	0%
	March 2012

	52
	RP-110555
	
	5%
	March 2012

	53
	RP-111001
	
	30%
	March 2012

	54
	RP-111461
	
	80%
	March 2012

	55
	RP-120059
	
	85%
	June 2012

	56
	RP-120473
	
	90%
	September 2012

	57
	RP-120975
	
	95%
	December 2012

	58
	RP-121544
	
	100%
	December 2012


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %  

per WG (optional information):


WG2

100% 
WG3

100% 

WG4

100% 

additional comments:




1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
December 2012 

which is:
RAN #58
additional comments:




2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
RAN4#64Bis in Santa Rosa, USA:

The open issues in Maximum Power Reduction (MPR) and CR on introduction of OLTD into 25.101 were discussed. It was agreed to use the same MPR as the legacy for OLTD and the CR was finally agreed [R4-01].
2.2
List of Completed elements (compare with open issues of last TSG)

RAN4:

· Complete UE Tx & Rx core requirements
· Maximum Power Reduction (MPR)
· RF specification (TS 25.101)
2.3
List of open issues

None
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[R4-01]  R4-126076
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