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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	55
	WI/SI started
	RP-120268
	0%
	September 2012

	56
	RP-120582
	-
	35%
	September 2012

	57
	RP-121082
	-
	55%
	December 2012

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):


85%

per WG (optional information):


-
additional comments:




-
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2013

which is:
RAN #59
additional comments:


-
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
The potential impact on the receiver for 3rd order PIM has been studied and documented. A possible new PIM-related RF requirements has also been documented, using example parameters based on the receiver impact analysis. Any actual new requirement for the specifications would be the topic of a future work item.

Clarifications have been added to the TR regarding scenarios with multiple bands deployed within the same site infrastructure and regarding the relevance of the study for other BS classes than Wide Area BS.

There was also a discussion regarding the impact of other orders of PIM (2nd, 5th and 7th order), but no agreements were made. Whether anything should be documented regarding other orders is presently an open issue.
2.2
List of completed elements (compare with open issues of last TSG)
· PIM impact on receiver performance (particularly the “conversion factor”)
· New PIM-related RF requirements

2.3
List of open issues
· PIM of other order than 3rd order

· Testing aspects of PIM-related requirements

3.
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