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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN #57
	WI/SI started
	RP-121178
	0%
	Sep 2013

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




10%

per WG (optional information):

RAN WG4:

10%
additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Sep 2013

which is:
RAN #61
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs).
In RAN4#64bis, the following was discussed

· Work plan has been approved [1].
· Text proposal for IMD study was approved [2].
· Preliminary consideration on supporting simultaneous uplink and downlink both for UE and BS [3]
In RAN4#65, the following was discussed
· China adopted entire TDD band plan in 2.6GHz, so band 41 TD-LTE network will be deployed instead of Band 38 [4].
· An information paper of revised WID was proposed to convert this WI into LTE_CA_B39_B41 [5].
2.2
List of completed elements (compare with open issues of last TSG)
· Work plan was approved
· IMD study for CA_38_39 was finished
2.3 List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· IMD study for CA_38_39 BS and UE
· Relaxation values for Tx Max Power and REFSENS For UE
· For half-duplex UE
· For full-duplex UE
· Preparation and approval of relevant CRs
The requirement of LTE Advanced inter-band Carrier Aggregation of Band 39 and Band 41 has replaced the CA_38_39 after the announcement of 2.6GHz band allocation in China. Therefore, if there are no other interests on CA_38_39, CMCC proposes to stop this WI and start a new work item on CA_39_41.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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