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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	59
	WI/SI started
	RP-130289
	0%
	June 2014

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):


0%

per WG (optional information):


-
additional comments:


Work will start when the core part has reached sufficient completion.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2014

which is:
RAN #64
additional comments:


-
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
There were no contributions submitted into RAN4#66bis and RAN4#67 for dual uplink inter-band CA class A5 WI performance part.
2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
3.
References

-
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