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Agenda item:


12.4.03
	Work Item Name
	

	Study Item Name
	Mobile Relay for E-UTRA

	Acronym
	FS_LTE_mobRelay

	Unique ID
	530054


Source:
	Leading WG
	TSG RAN WG3

	Rapporteur
	Name
	Haijing HU

	
	Company
	CATT

	
	Email
	huhaijing@catt.cn 


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	53
	WI/SI started
	RP-111377
	0%
	March 2012

	54
	RP-111555
	
	25%
	June 2012

	55
	RP-120166
	
	35%
	September 2012

	56
	RP-120590
	
	60%
	September 2012

	57
	RP-121087
	RP-121443
	80%
	June 2013

	58
	RP-121649
	RP-122010
	80%
	June 2013

	59
	RP-130133
	
	80%
	June 2013


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




80 %
per WG (optional information):

RAN WG3:

100%







RAN WG1:

0%

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2013

which is:
RAN #60
additional comments:



This SI will not be treated in RAN1 in 2013 Q2, as decided by RAN#59.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
None.
2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
· Physical layer considerations.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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