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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	51
	WI/SI started
	RP-110436
	0%
	Dec 2012

	52
	RP-110562
	
	0%
	Dec 2012

	53
	RP-111008
	
	0%
	Dec 2012

	54
	RP-111468
	
	0%
	Dec 2012

	55
	RP-120065
	
	0%
	Dec 2012

	56
	RP-120479
	
	20 %
	Dec 2012

	57
	RP-120979
	
	40 %
	Dec 2012

	58
	RP-121548
	
	50%
	Jun 2013

	59
	RP-130050
	
	65%
	Jun 2013

	60
	RP-130478
	
	80%
	Sep 2013


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




98 %

per WG (optional information):
additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Dec 2013

which is:
RAN #62
additional comments:

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).


The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.
	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	
	
	
	
	
	
	0.1
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint

motivation/explanation: TS 25.133 CR for one sub-feature is only missing. The detailed framework of the requirements was already agreed during RAN4#68.
NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG4 #68
At this meeting, Remaining works for the performance part of the WI were further discussed as follows.

UE Requirements for determination of Common E-RGCH Radio Links

· Further discussion took place focusing on the detailed framework of the requirements including the feasibility. Based on discussion, the metrics, scenarios, test configurations and tentative minimum requirements were agreed and captured in way forward document in [12].
RRM test cases
· Cell Reselection
· TS 25.133 CRs to introduce test cases based on DRX and FACH measurement occasion were agreed.

· E-UTRA measurements for CELL_FACH

· TS 25.133 CR to introduce test cases for E-UTRA measurements for CELL_FACH was agreed.
Documents submitted and treated [1]-[12].
2.2
List of completed elements (compare with open issues of last TSG)
· Test case for cell reselection based on FACH measurement occasion and DRX

· Test case for E-UTRA measurements for CELL_FACH

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· UE performance requirements for determination of common E-RGCH radio links

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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