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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN#58
	N/A
	RP-121750
	0%
	September, 2013

	RAN#59
	RP-130082
	-
	90%
	September, 2013

	RAN#60
	RP-130517
	RP-130668
	90%
	September, 2013


1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %

per WG (optional information):

RAN WG4:

100 %

additional comments:
None.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in: September 2013 
which is: RAN #61
additional comments: 
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG4 #68 Barcelona:
TP for TR36.851 was approved [4] and all of necessary CRs were agreed [5], [6].
2.2 List of completed elements (compare with open issues of last TSG)
RAN WG4

· None.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

RAN4
· None.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Barcelona 19th – 23rd August 2013

[1]
R4-133644, “TP for TR36.851: CA_1A-26A specifications”, KDDI

[2]
R4-133629, “Add requirements for CA_1A-26A into TS36.101”, KDDI

[3]
R4-133631, “Add requirements for CA_1-26 into TS36.104”, KDDI
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