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	Work Item Name
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	Acronym
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	Unique ID
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Source:
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	Name
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	Company
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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	60
	WI started
	RP-130602
	0%
	RAN#65

(Sep 2014)

	61
	RP-131275
	RP-131136
	0%
	RAN#64 (Jun 2014)

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




5%
per WG (optional information):

RAN WG4:

5%
additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Jun. 2014

which is:
RAN #64
additional comments:



This CA band combination is used as an example CA configuration for study in the “2UL non-contiguous intra-band CA frame-work requirements (RP-130871)” WI. Therefore, most work of this WI is expected to be done in the “2UL frame-work”.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur. There are 2 ways to fill it out:



a.
no change of time units proposed compared to RP-131408**:




remove the 2 tables below and write there "No change compared to RP-131408."



b.
change in time units proposed compared to RP-131408**:




Replace all #TU by the values (1 TU ~ 2h) that are indicated for your WI/SI in RP-131408 and




then indicate the changes compared to the RP-131408 values with revision marks.




The tables have to be filled out up to the target date of the WI/SI.




Furthermore, provide a motivation/explanation of the changes below the table.



**: time budget overview endorsed by the previous RAN meeting RAN #61.
No change compared to RP-131408.
motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN4#69
· Agreed on skeleton TR 36.833-4-04 v0.0.1
· Discussed 2UL non-contiguous CA IMD
2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[1]
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[2]
RP-131136, “Revised WID: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4 for 2UL,” T-Mobile

[3]
RP-131275, “Status Report for Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4 for 2UL,” rapporteur: T-Mobile

RAN4#69

[4]
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