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Release 12 Submission form

	Feature / Item:
	E-UTRA Small Cell Enhancements-Physical Layer Aspects –core part

	Affects:
	UE/MS:

X
	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:

X

	Expected Completion Date:
	RAN#66 December 2014

	Service(s) impacted:
	None

	Specification(s) affected:
	36.300, 36.211, 36.212, 36.213, 36.214, 36.331, 36.321, 36.413, 36.423, 36.101, 36.104, 36.133, 36.443, 36.306

	Task(s) within work which are not complete:
	RAN1:

· Finalize the CRs to the affected specifications
RAN2:

· Details of RRC procedure to support DRS measurement

· Details of RRC procedure to support 256QAM
· Finalize the CRs to the affected specifications
RAN3:

· Details of muting procedures to support RIBS
· Finalize the CRs to the affected specifications
RAN4:
· RAN4 RF requirements to support downlink 256QAM:
· BS Tx EVM requirement;
· CR for UE and BS RF requirements.
· RAN4 RRM core requirement for cell/TP identification and RSRP/RSRQ measurement in TS36.133



	Consequences if not included in Release 12:
	Incomplete specification for SCE-PHY


Abstract of document:

This document provides a list of tasks which are not complete for the core part work of small cell enhancements physical layer aspects. They planned completion time is by December 2014.
Contentious Issues:

