TSG RAN Meeting #65
RP-141265
09 - 12 Sep. 2014, Edinburgh, Scotland
Source:
NTT DOCOMO, INC, NEC. (rapporteurs)
Title:
Rel-12 Work Item Exception for LTE Dual Connectivity – core part
Document for:
Approval
Agenda Item:
11.7.9
3GPP™ Work Item Exception
Title : 

LTE Dual Connectivity – core part
Acronym  : 
LTE_SC_enh_dualC-Core
Unique Identifier 
620140
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	Feature / Item:
	LTE Dual Connectivity – core part

	Affects:
	UE/MS:

X
	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:

X

	Expected Completion Date:
	RAN#66 December 2014

	Service(s) impacted:
	None

	Specification(s) affected:
	TS36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306,  36.321, 36.322, 36.323, 36.331, 36.410, 36.413, 36.420, 36.423,

	Task(s) within work which are not complete:
	RAN1: Finalizing the following details: 

· Details of power-control related aspects
· Details of priority rule for the remaining power
· UCI handling in power-limited case
· PRACH handling and its power-control
· SRS handling and its power-control
· Further clarification of synchronous and asynchronous operations
· Prioritization of UL-SCH if UE capability of max UL TBS is exceeded
· Further details of UE capability aspects 
· CR implementation of affected specs
RAN2: Finalizing the following details:
· Stage2

· CR implementation of affected spec

· C-plane details

· Details of RRC procedure
· Need for simultaneous configuration of SCG bearer and Split bearer
· Capability (including co-existence with other capability)

· S-RLF and re-establishment procedure

· CR implementation of affected spec

· U-plane detail 

· Remaining aspect of MAC handling (mainly PHR and LCP)

· L2 handling for Split bearer

· CR implementation of affected spec

· RRC ASN.1 finalization
RAN3: Finalizing the following details:
· Stage 2
· Overall signalling procedure open points as indicated in the baseline CR and refinement
· Further refinement of S-KeNB key change procedure from MeNB to SeNB in X2 interface
· Stage 3 new specification for Flow Control
· Open points as indicated in the baseline specification and refinement 
· The need of indication from MeNB to SeNB for a desired the feedback periodicity
· Working assumption: reporting from SeNB both per UE and per E-RAB buffer size
· Stage 3 X2AP 
· Open points as indicated in the baseline CR and refinement
· The need of Timer description
· The subsequent X2AP procedure for unsuccessful operation when UE cannot comply the SCG reconfiguration
· Whether SeNB is allowed to request a change of SeNB UE AMBR
· Stage 3 S1AP
· Open points of E-RAB Modification Indication  procedure as indicated in the baseline CR and refinement
· Other
· GTP-U error receive in S-GW from S-eNB

	
	RAN4: Finalizing the following details:
· DC capability structure 
· UE RF detail
· Configured transmitted power
· CR implementation of affected spec

· UE RRM detail
· Total PSCell activation delay

· Interruption requirement for unsynchronized scenario
· Measurement GAP configuration
· Measurement rule under DRX state

· RLM requirements

· UE transmit timing requirements

· Random access requirements
· CR implementation of affected spec
· BS detail
· Cell phase synchronization accuracy requirement
· CR implementation of affected spec

	Consequences if not included in Release 12:
	Incomplete specifications for LTE Dual Connectivity


Abstract of document:

This exception sheet for LTE Dual Connectivity– core part provides a list of remaining open items, which are planned to be completed by December 2014.
Contentious Issues:

