RP-161869

TU request and work plan for new SI
study on UL data compression in LTE



TU request

« UDCSID is stable and 27 companies support
the study item.

* Considering RAN2 TU limitation and ensure
there is enough time for simulation and
evaluation, the online TU requested by UDC
can be updated as below:
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Work plan and skeleton TR, trigger email
discussion for simulation purpose. Aim to have
common service data for simulation.

No online TU requested. Simulation is done by
using the common service data.

Companies can provide simulation results via
email before the meeting. Some initial
discussion on the simulation result and start the
email discussion on comparison.

Down selection and discuss the signaling
procedure and data format etc.

Complete TR.



