3GPP TSG RAN Meeting #90-e RP-202216
e-meeting, December 7-11, 2020

Agenda Item: 9
-2+ FUTUREWEI Source: FUTUREWEI
. Technologies Document for: Discussion and decision

Discussion of Release 17
Timeline

FUTUREWEI




Discussion points for R17 timeline

« When to end R177
« How many e-meetings per quarter?
« Handling the SI - WI conversion
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Release 17 timeline (figure from RP-
202111)
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« When to end R17?

« The above potential new timeline may be reasonable given progress across all WGs

« Concerns for pushing out R17
* Long delays in R17 availability in the market
« Little effort may be spent on having a tight / tightened scope for the current R17 items
* Adding more and more due to “changes in market needs”
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\_Current Release 17 timeline as per RAN#87E decision
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low many e-meetings per quarter?

* It is very difficult on researchers, delegates, and moderators to have more
than one e-meeting per quarter
« Weeks of effort and little time to prepare for the next e-meeting

« Asmall TU allocation for a meeting may make things easier for a chair but
often does not for everyone else

 Contributions still need to be prepared for each agenda
« A single email discussion can expand to be all-consuming, and even less productive
without GTW or chair involvement
e Suggestions if two e-meetings per quarter are allowed
* No Al/contributions/email without GTW
* No small non-zero TU allocations (either OTU or at least 0.5TU)
« Each sub-Al for a topic appears in only ONE of the two e-meetings
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landling the SI - WI conversion

« Several RAN1-led Sl have staggered completion dates in RAN1 and other
WG

» As planned, the RANL1 led WIs should start now, and then the WID scope
updated in RAN#91 after the Sl have finished in other WG

» Exceptionally, for RedCap we can consider to end the study now and
move/reformulate the RAN2-led objectives in the WI

« Many RAN2 decisions are pending RAN1 WI progress or have been pushed to later
In the WI phase

* Power savings enhancements already appear to be at the WI-level discussing
parameter values (e.g., 5.12s vs 2.56s for DRX cycle)

A RedCap TR update (to whatever level deemed necessary) could be done as a CR

e

5 {77 FUTUREWEI
e Technologies



Thank You.
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All Rights Reserved.

The information in this document may contain predictive
statements including, without limitation, statements regarding the
future financial and operating results, future product portfolio, new
technology, etc. There are a number of factors that could cause
actual results and developments to differ materially from those
expressed or implied in the predictive statements. Therefore, such
information is provided for reference purpose only and constitutes
neither an offer nor an acceptance. Futurewei may change the
information at any time without notice.
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