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• In RP#90-e, the following was endorsed in RP-202111 on R17 timeline 
 

– Expect Electronic era to last throughout 2021 in the worst case 

– The leadership is committed to facilitate delivering Rel-17 with minimal 
additional delay 

• Detailed analysis still needed to understand what is feasible  Overall timeline decision to be taken only in 
December 

• Leadership will provide detailed analysis (TUs, etc…) for December with the goal of keeping the additional delay 
at 6 months max. 

– Firmly commit to a new timeline (in December), and endorse a detailed 
planning (meetings and TUs) to achieve it 

 

• In this contribution we present our views on the overall R17 timeline and 
the planning for 2021 e-meetings. 
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Background 



• Given the already agreed scope of the existing SI/WIs and potential new 

ones, we believe 1 year WI phase in R1 is needed to complete the work, 

which means R17 targets its completion at 

– R1 completion: 2021 December 

– Stage 3 completion: 2022 March 

– ASN.1 frozen: 2022 June 

 

Proposal 1 To confirm the “Potential new timeline” given in RP-202111. 
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R17 Completion Time 



Planning of 2021 Meetings 

• Given the current globe Cov-19 situation, we see limited possibility of safe 
and efficient F2F meeting before end of 2021.  

 

Proposal 2 To plan 2021 RP/WG meetings assuming all are e-meetings. 

 

• To secure a high quality release, we believe 6 WG meetings in R1/2/4 are 
needed in 2021.  

– This means 6 RAN1 meetings are available for most of the WIs. 

 

Proposal 3 To plan six e-meetings for WG R1/2/4 in 2021.  
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Planning of 2021 Meetings (cont.) 

• In RP-202111 the endorsed plan for 2021 e-meetings is to have three e-

meetings for WG R1/2/4 and two for R3 in 1H21. 

• Considering R1’s completion is in the 4th quarter, it is preferable to have 

one long (i.e., two-week) e-meeting in the quarter, instead of two short 

ones, for effective convergence of all open WI details in R1. 

• It is therefore suggested to arrange two short e-meetings for R1/2/3/4 in 

Q3, and one long e-meeting in Q4. 

 

Proposal 4 To plan two short WG e-meetings for R1/2/3/4 in Q3 2021, and 
one long e-meeting for R1/2/3/4 in Q4 2021.  
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Summary 

On R17 Overall Timeline 

Proposal 1 To confirm the “Potential new timeline” given in RP-202111. 

– R1 completion: 2021 December 

– Stage 3 completion: 2022 March 

– ASN.1 frozen: 2022 June 

 

On 2021 WG meeting planning 

 

Proposal 2 To plan 2021 RP/WG meetings assuming all are e-meetings. 

Proposal 3 To plan six e-meetings for WG R1/2/4 in 2021.  

Proposal 4 To plan two short WG e-meetings for R1/2/3/4 in Q3 2021, and 
one long e-meeting for R1/2/3/4 in Q4 2021.  
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