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Background

* In RP#90-¢, the following was endorsed in RP-202111 on R17 timeline

— Expect Electronic era to last throughout 2021 in the worst case

— The leadership is committed to facilitate delivering Rel-17 with minimal
additional delay

Detailed analysis still needed to understand what is feasible = Overall timeline decision to be taken only in
December

Leadership will provide detailed analysis (TUs, etc...) for December with the goal of keeping the additional delay
at 6 months max.

— Firmly commit to a new timeline (in December), and endorse a detailed
planning (meetings and TUs) to achieve it

* In this contribution we present our views on the overall R17 timeline and
the planning for 2021 e-meetings.
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R17 Completion Time

* Given the already agreed scope of the existing SI/WIs and potential new
ones, we believe 1 year WI phase in R1 is needed to complete the work,
which means R17 targets its completion at

— R1 completion: 2021 December
— Stage 3 completion: 2022 March

— ASN.1 frozen: 2022 June

Proposal 1 To confirm the “Potential new timeline” given in RP-202111.
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Planning of 2021 Meetings

* Given the current globe Cov-19 situation, we see limited possibility of safe
and efficient F2F meeting before end of 2021.

Proposal 2 To plan 2021 RP/WG meetings assuming all are e-meetings.

* To secure a high quality release, we believe 6 WG meetings in R1/2/4 are
needed in 2021.

— This means 6 RAN1 meetings are available for most of the Wis.

Proposal 3 To plan six e-meetings for WG R1/2/4 in 2021.
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Planning of 2021 Meetings (cont.)

* |InRP-202111 the endorsed plan for 2021 e-meetings is to have three e-
meetings for WG R1/2/4 and two for R3 in 1H21.

e Considering R1’s completion is in the 4t quarter, it is preferable to have
one long (i.e., two-week) e-meeting in the quarter, instead of two short

ones, for effective convergence of all open WI details in R1.

* Itis therefore suggested to arrange two short e-meetings for R1/2/3/4 in

Q3, and one long e-meeting in Q4.

Proposal 4 To plan two short WG e-meetings for R1/2/3/4 in Q3 2021, and
one long e-meeting for R1/2/3/4 in Q4 2021.
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Summary

On R17 Overall Timeline
Proposal 1 To confirm the “Potential new timeline” given in RP-202111.

— R1 completion: 2021 December
— Stage 3 completion: 2022 March
— ASN.1 frozen: 2022 June

On 2021 WG meeting planning

Proposal 2 To plan 2021 RP/WG meetings assuming all are e-meetings.
Proposal 3 To plan six e-meetings for WG R1/2/4 in 2021.

Proposal 4 To plan two short WG e-meetings for R1/2/3/4 in Q3 2021, and
one long e-meeting for R1/2/3/4 in Q4 2021.
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