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Background

SAMSUNG
< In RAN#92-¢, the status of Rel-17 eSL was reported as 45% in [RP-211271] with a
consensus that the progress was behind schedule, mainly due to inter-UE coordination
agenda item.

< Even though RAN1#106-e made good progress for inter-UE coordination, there are many
options on the table to specify each of inter-UE coordination schemes.

& Considering that two RAN1 meetings are left, RAN guidance is necessary to fully specify
all agreed inter-UE coordination schemes within the time frame.
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Proposal
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& We propose the following as RAN guidance to finalize Rel-17 eSL WI in time
¢ RAN expects that the specification work of all Rel-17 eSL features to complete by the
November. Any part not completely specified will be down scoped by default.
¢ For each option of inter-UE coordination, (Scheme 1 with preferred resources, Scheme 1 with
non-preferred resources, and Scheme 2), RAN1 will specify only a single solution.
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