3GPP TSG RAN Meeting #93-e                                                                         RP-211995
Electronic Meeting, September 13 - 17, 2021
Status Report to TSG
Agenda item:			9.4.5.7
	WI / SI Name
	LTE/NR spectrum sharing in Band 34/n34 and Band 39/n39

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
No
	Testing part:
No

	Acronym
	DSS_LTE_B34_NR_Bn34_LTE_B39_NR_Bn39

	Unique ID
	920072

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-211509

	Target Completion Date
(indicate if changed)
	Study Item: 
NA
	Core part: 
0912/2021
	Performance part: 
NA
	Testing part: 
NA

	Overall Completion level
	Study Item: 
NA
	Core part: 
100%
	Performance Part: 
NA
	Testing part: 
NA


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Xiaoran ZHANG

	
	Company
	CMCC

	
	Email
	zhangxiaoran@chinamobile.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
Tentative agreements in 1st round
•	UL 7.5kHz shift is FFS (optional/mandatory) for n34 and n39 in Rel-15 and Rel-16 
•	UL 7.5kHz shift is mandatory for n34 and n39 from Rel-17 
•	No requirements issue for DSS n34 and n39. 
Agreements in 2nd round
•	UL 7.5kHz shift is optional for n34 and n39 in Rel-15 
•	UL 7.5kHz shift is mandatory for n34 and n39 in Rel-16 and Rel-17
2.4.2	Remaining Open issues
N/A
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
	Tdoc number
	Title
	Source
	Recommendation  
	Comments

	R4-2112192
	Introduction of uplink 7.5KHz frequency shift for n34 and n39
	CMCC
	Noted
	RAN4#100

	R4-2112346
	UL 7.5kHz shift for spectrum sharing in band 34/n34 and band 39/n39
	Apple
	Noted
	RAN4#100

	R4-2114945
	WF on DSS for n34 and n39
	CMCC
	Agreeable
	RAN4#100

	R4-2114376
	UL 7.5kHz shift for spectrum sharing in band 34/n34 and band 39/n39
	Apple
	[bookmark: OLE_LINK9][bookmark: OLE_LINK10][bookmark: OLE_LINK11]Agreeable
	RAN4#100

	R4-2112193
	Draft CR to TS 38.101-1 on introduction of UL 7.5KHz frequency shift for n34 and n39
	CMCC
	[bookmark: OLE_LINK7][bookmark: OLE_LINK8]Not Pursued
	RAN4#100

	R4-2112194
	Draft CR to TS 38.104 on introduction of UL 7.5KHz frequency shift for n34 and n39
	CMCC
	Not Pursued
	RAN4#100

	R4-2112195
	Draft CR to TS 38.104 on introduction of UL 7.5KHz frequency shift for n34 and n39
	CMCC
	Not Pursued
	RAN4#100

	R4-2115089
	Introduction of the UL 7.5kHz shift for NR TDD band n34 and n39 in 38.104 R15
	CMCC
	Agreeable
	RAN4#100

	R4-2115090
	Introduction of the UL 7.5kHz shift for NR TDD band n34 and n39 in 38.104 R16
	CMCC
	Agreeable
	RAN4#100

	R4-2115091
	Introduction of the UL 7.5kHz shift for NR TDD band n34 and n39 in 38.104 R17
	CMCC
	[bookmark: OLE_LINK12][bookmark: OLE_LINK13]Agreeable
	RAN4#100

	R4-2115087 (From R4-2114377)
	Introduction of the UL 7.5kHz shift for NR TDD band n34 and n39（R16 CR）
	Apple
	Agreeable
	RAN4#100

	R4-2115088 (From R4-2114378)
	Introduction of the UL 7.5kHz shift for NR TDD band n34 and n39 (R17 CR)
	Apple
	Agreeable
	RAN4#100








	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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Work

 

plan related 

evaluation

 

Do you want to modify the time budget for this WI/SI compared to 

what was endorsed at the last RAN meeting?

 

Yes

 

 

If you answered No:

 

Then please remove the Excel file from the zip file of this status report.

 

If you answered Yes:

 

Then please fill out the attached Excel template to request a modification of the time 

 

 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

 

 

up to the target date of the WI/SI.

 

The basis are the endorsed time budget

s of the last 

 

 

RAN meeting. Please highlight all changes of the values.

 

 

 

One time unit (TU) corresponds to ~ 2 hours in the meeting.

 

 

 

If this status report covers a WI with Core and Performance part, then please have one 

 

 

line for each in the attached 

Excel table.

 

 

 

Note: If no Excel table is attached, then this means no time budget change.
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