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	WI / SI Name
	[bookmark: _GoBack]Introduction of 6GHz NR licensed bands

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_6GHz

	Unique ID
	890050

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-213696

	Target Completion Date
(indicate if changed)
	Study Item: 

	Core part: 06/2022
(one quarter extension)
	Performance part: 09/2022
(one quarter extension)
	Testing part: 

	Overall Completion level
	Study Item: 

	Core part: 
35%
	Performance Part: 20%
	Testing part: 


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	R4

	Rapporteur
	Name
	Liehai Liu, Dominique Everaere, Iwajlo Angelow, Fei Xue

	
	Company
	Huawei, Ericsson, Nokia, ZTE Corporation

	
	Email
	liuliehai@huawei.com, dominique.everaere@ericsson.com, iwajlo.angelow@nokia.com, xue.fei25@zte.com.cn 




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
RAN4#101-bis-e
According to the latest WID RP-213696, RAN4 started the work on 6425-7125 MHz frequency range. 51 contributions were submitted to RAN4#101-bis-e. The email discussion summary can be found in [1].
The following agreements were made at RAN4#101-bis-e.
Way forward on general aspects for 6GHz licensed band was approved in [2].
Way forward on system parameters for 6GHz licensed band was approved in [3].
Way forward on UE RF requirements for 6GHz licensed ban was approved in [4].
Way forward on BS RF requirements for 6GHz licensed band was approved in [5].

RAN4#102-e
50 contributions were submitted to RAN4#102-e. The email discussion summary can be found in [13].
The following agreements were made at RAN4#102-e.
Way forward on general aspects was approved in [6].
Way forward on system parameters was approved in [7].
Way forward on UE RF requirements was approved in [8].
Way forward on BS RF requirements was approved in [9].
Further reply LS to RCC on the RCC recommendation 1/21 was approved in [10].
The running CR to TS 38.104 was endorsed in [11].
The running CR to TS 38.101-1 was endorsed in [12].

2.4.2	Remaining Open issues
· System parameters
· Channel raster and sync raster
· UE RF requirements
· Maximum output power
· MPR, ACLR, and SEM
· Reference sensitivity
· Blocking
· BS RF requirements
· ΔfOBUE and ΔfOOB
· Out of band blocking

2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN4#101-bis-e
1. R4-2202303	Email discussion summary for [101-bis-e][103] NR_6 GHz_licensed	Moderator (Huawei)
1. R4-2202265	WF on general aspects for 6GHz licensed band	Huawei, HiSilicon
1. R4-2202266	WF on system parameters for 6GHz licensed band	ZTE
1. R4-2202267	WF on UE RF requirements for 6GHz licensed band	Ericsson
1. R4-2202268	WF on BS RF requirements for 6GHz licensed band	CATT

RAN4#102-e
1. R4-2206371 WF on general aspects	Huawei
1. R4-2206372 WF on system parameters	Ericsson
1. R4-2206373 WF on UE RF requirements 	Qualcomm
1. R4-2206374 WF on BS RF requirements	Nokia
1. R4-2206375	[Draft] Further Reply LS on inclusion of the 6425-7125 MHz frequency band in the 3GPP specification for 5G-NR/IMT-2000 systems	Apple
1. R4-2206376	draft CR to TS38.104 the introduction of 6425-7125MHz	ZTE Corporation
1. R4-2206576	Introduction of NR licensed band 6425 – 7125 MHz	Qualcomm Incorporated
1. R4-2206407	Email discussion summary for [102-e][107] NR_6 GHz_licensed	Moderator (Huawei)

	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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