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	Feature / Item:
	

	Affects:
	UICC apps:
No
	ME:

Yes
	AN:

Yes
	CN:

Yes
	Others (specify):
No

	Expected Completion Date:
	RAN#96 (June 2022)

	Service(s) impacted:
	None

	Specification(s) affected:
	Stage 2/3 specifications in RAN2, RAN3, SA2 and CT1, e.g., TS 38.331, TS 38.321, TS 38.304, TS 38.306, TS 38.300, TS 38.413, TS 38.423, TS 38.473, TS 23.501, TS 23.502, TS 24.501.
The affected specification list is not complete and depends on the final design in SA2.

	Task(s) within work which are not complete:
	RAN2, RAN3, SA2, CT1 will get involved to complete the following task.
1. Support slice based cell reselection, specify mechanisms and signalling including [RAN2, RAN3]

a. To assist cell reselection, broadcast the supported slice info of the current cell and neighbour cells, and cell reselection priority per slice in system information message. 

b. To assist cell reselection, include slice info (with similar information as in SI message) in RRCRelease message. 

	Consequences if not included in Release 17:
	End to end design for slice grouping and slice prioritization is not complete.


Abstract of document:

The WI can only be considered completed if the slice prioritization and slice grouping related issues in all the related WGs (SA2, CT1, RAN3, RAN2) are completed. 
The CR package for RAN slicing and Common RACH partitioning are approved in RAN#95e and can be updated according to SA2 situation after their April meeting. This is conditioned on that network control for slice based cell reselection is ensured.
RAN2 and RAN3 will need to discuss and update specifications in May meeting based on the conclusion of SA2 April meeting on slice grouping and slice priority, as necessary. RAN3 allocate 1 TU for May meeting for RAN slicing.
Contentious Issues:

The slice prioritization and slice grouping related specifications need to be finalized in SA2, CT1, RAN3 and RAN2.
The LS triggered slice grouping related potential normative work need to be done in RAN3, as necessary.

Whether RAN2 assumptions are valid need to be informed by SA2, CT1 and RAN3.
