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Vodafone’s suggestion for Work Item calendar for RAN

* In order to maintain original suggested GERAN WI schedule (see backup), we propose
following schedule for successful completion within Rel-13.

* Planned Meeting Schedule:

—RAN 1/2: 5-9 October 2015, Malmo, Sweden
RAN 3: 5—-9 October 2015, Sophia Antipolis, FR
RAN 4. 12 —-16 October 2015, Sophia Antipolis, FR

—RAN 1/2/3/4: 16— 20 November 2015, Anaheim, USA

— RAN 1/2 ad hoc: 14 —-18 December 2015, TBD \JL Additional

—RAN 1/2/4(ad hoc):  11-15 January 2016 TBD meetings

—RAN 1/2/3/4: 15—19 February 2016, Malta
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pre-PCG: Vodafone’s suggestion for Work Item calendar

GPC150295
* GERAN #67 10-14 August 2015
4 week gap
* CloT Ad hoc #5 14-18 September 2015 (week of RAN/CT/SA plenaries)
3 week gap (includes 15t October holiday week)
* CloT Ad Hoc #6 12-16 October 2015
4 week gap
* GERAN #68 16-20 November 2015 (mega meeting)

7 week gap (includes Christmas)
GERAN1/2 bis meeting 11-15 January 2016
4 week gap (includes Chinese New Year)
GERAN #69 15-19 Feb 2016 (close formal message coding for Rel 13)
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