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1.	Introduction
At RAN #80, one new WI: Even further Mobility enhancement in E-UTRAN was approved, and the main objectives of this work item are to identify and specify the solutions aiming to reduce user data interruption and/or improving robustness during handover.
In this contribution, we try to provide work plan for this topic so as to achieve the objectives of this work item in desired timeframe.
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Considering the work is split into study phase and work phase, the suggested work plan is shown below:

Table 1: Tentative work plan of mobility enhancement
	Quarter
	Meeting
	Work Plan

	Q4, 2018 (study phase)
	RAN2#103bis

	· Discuss and agree on scenarios and general principles for study;
· Identify possible solutions focusing on interruption reduction and reliability improvement during HO.

	
	RAN2#104

	· Continue possible solutions identification;
· [bookmark: _GoBack]Analysis and make comparation between different solutions.

	Q1, 2019 (study phase)
	RAN2#105
	· Try to conclude on which solution(s) to be specified. Merge or down select of solutions, if needed; 
· Finalize study phase work.

	Q2, 2019  
(work phase)
	RAN2#105bis
	· Start to discuss Stage-2 details of the selected solution(s);

	
	RAN2#106
	· Continue to discuss Stage-2 details of the selected solution(s).

	
	RAN3#104
	· Start to discuss RAN3 impact of the selected solution(s)

	Q3, 2019
(work phase)
	RAN2#107
	· Continue discussion on Stage-2 details
· Start to discuss Stage-3 details.

	
	RAN3#95
	· Continue discussion on Stage-2 details;
· Start to discuss Stage-3 details.

	
	RAN4#92
	· Start discussion on RAN4 impact of the selected solution(s).

	Q4, 2019
(work phase)
	RAN2#107bis
	· Finalize Stage-2 discussion;
· Continue discussion on Stage-3 details.

	
	RAN3#105bis
	· Finalize Stage-2 discussion;
· Continue discussion on Stage-3 details.

	
	RAN4#92bis
	· Continue discussion on RAN4 impact of the selected solution(s).

	
	RAN2#108
	· Discuss left issue if any.
· Agree all CRs to capture RAN2 agreements.

	
	RAN3#106
	· Discuss left issue if any.
· Agree all CRs to capture RAN3 agreements.

	
	RAN4#93
	· Discuss left issue if any.
· Agree all CRs to capture RAN4 agreements.



3.	Conclusion
In this contribution, we provide suggested work plan for Rel-16 even further mobility enhancement for LTE work item.
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